

Major Changes:

There have not been major changes in the goals or implementation of the project.

Accomplished So Far:

I have implemented data collection datahub that interfaces with IoT. And I have successfully saved real robot information to Amazon S3 storage

Meeting the Milestone:

I have met the project milestone of these two weeks.

Surprises:

No surprises so far.

Revision to 15-400 Milestone:

There is no revision that I come up now, because the project is going according to plan.

Resources needed:

I will request for access to machine learning server.