

#### Major Changes:

No major changes to milestones.

#### Accomplished So Far:

Accomplished integration of uploading data with Robot Operating System (ROS). Fixed bugs in previous code that result in not able to get the newest data. Working on integrating other machine learning algorithm to the estimation process.

#### Meeting the Milestone:

I have met the project milestone of these two weeks.

#### Surprises:

No surprises in the previous two weeks.

#### Revision to 15-400 Milestone:

No revision to milestone.

#### Resources needed:

None.