

Major Changes:

No major changes to milestones.

Accomplished So Far:

Managed to synchronize different data type according to timestamp, which creates a better data format for algorithm. Also improved on data logging to S3 server to accommodate different data client.

Meeting the Milestone:

I have met the project milestone of these two weeks.

Surprises:

The department I work for has a great demand for this type of infrastructure, and thus require a more versatile user interface to suit all type of needs.

Revision to 15-400 Milestone:

No revision to milestone.

Resources needed:

Data from different groups in the lab to test on versatility of the system.