

Major Changes:

No major changes to milestones.

Accomplished So Far:

Enabled large data throughput on IoT and ML server to allow high quality video and pointcloud upload. Added support in local ML server to enable more frequent download (This is added to support data distribution on multiple machines). Also added quality parameter in ML runtime estimate to have a rough idea of epochs needed for convergence.

Meeting the Milestone:

I have met the project milestone of these two weeks.

Surprises:

No major surprises in the past two weeks.

Revision to 15-400 Milestone:

No revision to milestone.

Resources needed:

No further resources needed.