

Major Changes:

There have not been major changes in the goals or implementation of the project. Because the milestone for this project has been reached, and there has not been new insight into the project that lead to potential change.

Accomplished So Far:

I have successfully experimented IoT interfaces and machine learning server usage and have learnt to operate basic interaction between IoT and Amazon S3 storage. I have also read papers of scheduling algorithms that could be implemented in this research.

Meeting the Milestone:

I have met the project milestone of this semester.

Surprises:

I am surprised at how much functionality is provided with in the IoT server, which will lead to easier implementation of the system.

Revision to 15-400 Milestone:

There is no revision that I come up now, because the project is going according to plan.

Resources needed:

Starting next semester, I will need to borrow some Bluetooth connected sensor and camera from biorobotics lab to collect data and machine learn on the datasets collected.